State/Local Grant Project Status Report - 5/31/2015

Agency Name	Project Description	Date Grant Awarded	Original Grant Amount	Grant Balance Remaining	Balance Status	Stated Completion Date	Date of Last Payment
Blair, City of	GIS-Based Electronic Records Management	7/31/2013	$10,080	$0		Extended to December, 2014	Completed January, 2015
Boone County	Assessor GIS & County WebGIS	7/31/2013	$19,913	$0		June 30, 2014	Completed July, 2014
Scotts Bluff County Mapping	County WebGIS	7/31/2013	$17,500	$0		June 30, 2014	Completed July, 2014
Webster County	Assessor GIS	7/31/2013	$19,913	$0		June 30, 2014	Completed July, 2014
TOTALS			**$67,406**	**$0**			
6/2/2015 15:39							